GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – SPSR Nellore District –NABARD-RIDF-XXII Grant – "CPWS Scheme to Jaladanki and other habitations in SPSR Nellore District" with an estimated cost of Rs.1000.00 Lakhs – Extension of Agreement Time from 31-03-2020 to 31-07-2021 for a period of (488 days) with Liquidated Damages of Rs.12,66,886/- - Orders issued in G.O.Rt.No.283, PR &RD (RWS-I) Department, Dated.27.5.2021 - Modification - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 375 **Dated: 06-07-2021**

Read the following:

1) G.O.Rt.No.883 PR &RD (RWS-II) Dept., Dt:25.10.2016.
2) G.O.Rt No.373, PR &RD (RWS-I) Dept., Dated:06.07.2020.
3) G.O.Rt.No.283, PR &RD (RWS-I) Dept., Dated:27.5.2021.
4) From the ENC,RWS&S,Vijayawada, Lr.No.AEE/DEE/NABARD/Jaladanki/ Nellore/2017, Dated:03.06.2021.

*****

ORDER:

In the reference 3rd read above, Government have issued orders extension of agreement time from 31-03-2020 to 31-07-2021 for a period of (488) days with Liquidated Damages of Rs.12,66,886/- in respect of the work "CPWS Scheme to Jaladanki and other habitations in SPSR Nellore District.

2. In the reference 4th read above the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada has requested to accord modified orders to the G.O.Rt.No.283, PR &RD (RWS-I) Dept.,dated.27.5.2021 for Extension of Agreement Time from 31-03-2019 to 31-07-2021 for a period of (853) days for the work CPWS Scheme to Jaladanki and other Habitations Estimated cost of Rs.1000.00 lakhs with total liquidated damages of Rs.12,66,886/- ,since the second EoAT was granted from 31-3-2019 to 30-3-2020 with LDs of Rs.12,66,886.00 vide G.O.Rt No.373, dt.06-07-2020 could not be implemented due to expiry of required time and the Liquidated Damages (LDs) are also not penalized.

3. Government after careful examination of the proposal hereby issue the modification orders to the G.O. 3rd read above for Extension of Agreement Time from 31-03-2019 to 31-07-2021 for a period of (853) days in respect of the work "CPWS Scheme to Jaladanki and other Habitations in SPSR Nellore District, Estimated cost of Rs.1000.00 lakhs with total Liquidated Damages (LDs) of Rs.12,66,886/-

4. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
The Superintendent Engineer, RWS&S, SPSR Nellore District.
Copy to:
The OSD to Hon'ble Minister (PR,RD, Mines & Geology).
The PS to Principal Secretary to Government (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER